Form C-10
Rev. 06-06-18

COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
CHANGE ORDER FORM

Contract ID No.: 25038 FHWA No.: TAP-5111(520) State Project No.: EN20-809-771,C501

Original Contract Value: $949,402 Total of Other Change Orders: N/A Change Order Number: 001

NOTE: If additional space is needed, use additional Supplemental Attachment sheet(s).

II. Change Category: ADD

I. Responsible Charge Engineer's Explanation of Entitlement with Detailed Description and Location of Proposed Work:

A water-line betterment scope addition was added to the project with associated plan revisions. Contractual existing pay items will provide compensation for all betterment items with the exception of 3/4" water service line. A change order is required for the addition of the pay item. No extension of time will be given.

III. Entitlement Conditions: ☒Changes in Character of Work ☐Value Engineering Proposal ☐Differing Site Condition

IV. Extension of Time: Fixed Completion Date for this contract prior to approval of this Work Order: 4/30/2026

Fixed Completion Date for this contract upon approval of this Work Order: 4/30/2026

Item Code	Spec. No.	Item Description	Quantity	Unit	Unit Price	Increase	Decrease
40002	520	3/4" Water Service Line	10.0	LF	$200.00	$2,000.00	
			Net Increase/Decrease:			$2,000.00	
			Net Total:			$2,000.00	

Federal Funding: ☐Participating ☐Non-Participating

Funding Source/Charge:_____

I/We hearby agree to perform and/or non-perform as indicated, the work described herein and at the unit prices set forth and that such work shall be performed in accordance with the contract provisions and specifications and/or other provisions incorporated herein. I/We and VDOT agree that this Change Order fully resolves and settles all claims, demands, or damages of any kind relating to or arising out of the work set forth in this Change Order, including but not limited to delay, impact, and acceleration.

Contractor M&F Concrete, Inc by Benjamin Harvey (Officer of the Firm)

(Name of Firm)

Digitally signed by Benjamin Harvey
DN: C=US, E=ben@mfbuild.com, O=M&F Concrete, OU=Estimator/P.M., CN=Benjamin Harvey
Date: 2025.10.14 15:46:34-04'00'

☐ Unilateral Change Order

(Signature) (Date)

Locality Approval:

James E Morrison Jr. Project Manager James E. Morrison Jr. Digitally signed by James E. Morrison Jr. Date: 2025.10.14 08:59:47 -04'00' 10/14/2025

(Print Name) (Title) (Signature) (Date)

FHWA Approval (If Required):

(Print Name)

VDOT Approval*:

(Signature) (Date)

(Print Name) (Title) (Signature) (Date)

* See Contract Change Management IIM for Process and Authorities.